

WBS EMB_Technical Project manager

담당 업무

Planning and coordinating project deadlines and monitoring progress

Defining required deliverables according to the development process, assigning these deliverables to the relevant departments, monitoring progress, and reviewing results

Managing project issues, selecting necessary stakeholders, moderating problem-solving meetings, deciding on the solution strategy, and planning and tracking implementation

Coordinating project content and progress with the client (on-site or virtually), negotiating technical aspects and work package scopes with the client to achieve win-win results Review and evaluation of customer requirements, discussion and negotiation with all stakeholders involved within AUMOVIO (development departments, quality assurance, etc.) and with the customer

Creation of project-specific component requirements documents

Creation and ensuring the traceability of customer requirements in the component requirements documents

Assignment/commissioning of requirements to internal development departments Creation of design documentation and interface specifications and coordination with all stakeholders involved within Continental and with the customer Project-specific definition of the test scope and test concept in coordination with the relevant stakeholders within Continental (test department, test labs)

Commissioning the creation of test plans and discussion, coordination, and negotiation with the customer

Planning and commissioning of the individual test phases within the project timeline, depending on the project milestones and specifications of the development process; monitoring of test progress

Organization and coordination of test object procurement; support during the commissioning of the test setup

Creation of the test status and a risk assessment for the release milestones

Moderation and support of root cause analysis in the event of test failures

Reporting of test results to the customer; discussion/negotiation with the customer in the event of deviations of the test results from the requirements Setting ECU release dates, taking into account customer milestones, system project milestones, and the development process

Completing the release checklist and providing a risk assessment in case of product maturity deviations from the development process

Reviewing and approving the release documentation



직무-아이디

REF11925F

지사

shanghai

리더십 레벨

Leading Self

법률 고지

AUMOVIO Holding China Co., Ltd.

지원자 프로필

1-University degree in electrical engineering or a comparable field
Experience in electronics development

2-Knowledge of the architecture of an (electronic) braking system

3-Knowledge of the (safety) architecture and development requirements

of an ASIL-D system (safety-related components)Experience in project management within the automotive sector

4-Knowledge of the SAM development process

5-Knowledge of ASPICE development requirements and functional safety requirements (ISO 26262)

6-Experience in direct customer contact and negotiation

roles/Experience in the non-disciplinary management of international project teams/Experience working in an international and multicultural environment

채우 조건

Ready to take your career to the next level? The future of mobility isn't just anyone's job. Make it yours! **Join AUMOVIO. Own What's Next.**